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CIC #: 99EPA SUPERFUND
Billed Date: 03-Jun-2013

Customer Order Number DW9694216601

D.O. Voucher No. BU. Voucher No.

CoRue Ll

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS ANDOR FUNDS (AR 37-1)

Mission Assignment No:

Bill No. Paid By Check No.

Billed Office (Mail To):

ENVIRONMENTAL PROTECTION AGENCY
FINANCIAL MANAGEMENT CENTER M S 002
ATTN JEFF MARSALA

28 W MARTIN LUTER KING DRIVE
CINCINATT! OH 45268-7702

Lme ltem _.Moa

"1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INMOUSE - LABOR
1 REIMBURSABLE - INSIDE CORPS

2 INHOUSE - OTHER RESOURCES
2 INHOUSE - LABOR
2 INHOUSE - LABOR
2 INHOUSE - LABOR

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080

;Bllled Accountlng Classlification’
8145.0000 2008 00 0000 012166 2500
6868X 8145.0000 2008 00 0000 012166 2500 00000 68010727

B EPARTMENTAL ¢ OVERHEAD cosTs

B-AND CHafgep T,
€. o1

58032146

Partial # 60 01-May-2013 Thru 03-Jun-2013

Descriptlon

GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABCR
WORK PERFORMED BY OTHER COE EST

SUPERFUND M&S

DEPARTMENTAL OVERHEAD COSTS

GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

m::amm‘m

ABOVE
S PERFORME, WERE OELVERED antyox
asaussrzo s CORREC] 10 D AS STATED anD THAT 1y PAYMEN®

O THE 8257 oF MY KNOWLEDGE ANR
THE APPROPRIA

$2,637.59
$939.74

Page 1of 2
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Accounts Of

BSIRe

0073540 8

Ay,

Collection Vou. No.

R R
M E

LA A R A I A A A I I I ]

Billing Office (Send Remittance To):

USACE FINANCE CENTER
USACE FINANCE CENTER E3
5722 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

Bllling ecounting: Classiﬁcation
96 NAX “3122.0000 E3 08 2421 86801 2166 96303

Amount
o $465 30
$199.42
$949.58
$1,023.29

Subtotal: $2,637.59

$52.80
$253.63
$108.70
$617.61

Subtotal: $939.74

Total Billed Amount: $3,577.33
Less Partial Amount Paid:

5 \
Payment Due Date: 03-Jul-2013 Pay This Amount: @
G5 7 Chn "/2 (13
va 4

IFUS INPUT L SH i

‘DQ.&) q (D? L'[ a ’ (o Q; @ cobilnonit245 v2.1.4




Page 2of 2

CIC#: 99EPA  SUPERFUND

Billed Date: 03-Jun-2013
Customer Order Number DW9694216601 Mission Assignment No:
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No.
58032146
Partial # 60 01-May-2013 Thru 03-Jun-2013
Billed Office (Mail To): Billing Office (Send Remittance To):
ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER
FINANCIAL MANAGEMENT CENTER M S 002 USACE FINANCE CENTER E3
ATTN JEFF MARSALA 5722 INTEGRITY DRIVE
26 W MARTIN LUTER KING DRIVE
CINCINATTI OH 45268-7702 MILLINGTON TN 38054-5005
Line‘lfemva.:_::_- Moa : o Deserlption ;o i Eal dNo- - “Amount:
Funds Authorized: $6,100,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount; $5,924,342.14 [ certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $5,920 764.81 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
i ) . ayment requested is approved and should be paid as indicated.
! Current Billed Amount $3,577.33 pay 9 PP P
i
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080 cobilnonit.245 v2.1.4




cuortl.2.1.42 790 Page: 1 -

TRANSACTION LISTING Date: 18-JUN-2013
NEW YORK DISTRICT : Time: 12:19:37
AMSCO COQDE: 012166 ACCOUNTING PERIOD: 05-2013
INHOUSE - OTHER RESOURCES
Transaction Date PR&C Obligation Del Order No Emp ID Line Item Resource Code Accrual Ind Total
01-MAY-2013 W16RCE22332979 SFMSFEE $17.40
16-MAY-2013 W1SROE22332979 SFMSFEE $8.54
29-MAY-2013 W16ROE22332979 SFMSFEE $33.86
SUBTOTAL COST: : $59.80
INHOUSE - LABOR
Transaction Date Charge Code Work Date Emp ID FOA Hours Type Labor § G&A § Indirect § Total
16-MAY-2013 0E15D% 16-MAY-2013 NEJAP4500 4 RG $295.79 562.22 $144.94 $502.85
29-MAY-2013 1CR714 29-MAY-2013 NEJAP4500 7 RG $517.61 $108.70 $283.63 $879.94
29-MAY-2013 OE15DS 28-MAY-2013 NEJAP4500 4 RG $295.79 $62.12 $144.94 $502.85
29-MAY-2013 0E15D9 29-MAY-2013 KOLBN9370 3 RG $289.99 $60.90 $142.10 $492.98
29-MAY-2013 0B15D9 28-MAY-2013 KOLBNS370 1 oS $68.01 $14.28 $33.32 $115.61
SUBTOTAL CO $1,467.19% $308.12 £718.93 $2,4594.24
REIMBURSABLE - INSIDE CORPS
Transaction Date PR&C Obligation Del Oxder No Emp ID Line Item Resource Code Accrual Ind Total
01-MAY-2013 W16ROEB2882646 W16ROEB2882646 NA 1 WKBOTHCOE $1,023.29
SUBTOTAL COST: $1,023.29
N TOTAL COST: $3,577.33

Wk dede kAo de ek drd ke Aok e i e RN W e R kR ek ok e ek e kRt khdddrhkk

*x*x END OF REPORT - 18-JUN-2013 - 12:19 - SID E3CEFMP1 w***
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msfcr.2.1.14 082
99EPA

NZW YORK DISTRICT
CORNELL DUBILIER, NG
IA Number: DW96342:16601

MONTHLY REPORT FOR MAY 2013

PROGRESS REPORT

Page: 1
Date: 18-JUN-2013
Time: 13:09:48

STATEMENT OF CHARGES FOR PERIOD:

Revised Reimbursable
{96X3122)

Direct Fund Cite

IA Totals
(96X3122)

Total Billed to Date:

DIRECT FUND CITE PAYMENTS:

Total Expended to Date:

Funds Expended During Report Period:

$5,924,342.14

§0.00
$0.00

Total Funds Authorized: $6,100,000.00 $0.00 $6,100,000.00
Less Total Expenditures: (-} $5,924,342.14 $0.00 $5,924,342.14
Less Undeliverad Orders: (=) $101,668.79 $0.00 $101,668.79
less Commitments: (=) $73,589.89 $0.00 $73,589.89
Funds Available Balance: $399.18 $0.00 $399.18
BILLING ACTIVITY (96X3122):

Bill Number: 58032146

Funds Expended During Report Period: $3,577.33

R . T A,




mafecr.2.1.14 081
9SEPA

NZW YORK DISTRICT
CORNELL DUBILIER, NJ
TA Number: DW9694216601

Bill Number: 58032146
Bill Invoice Date: 03-JUN-2013

Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost:

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

QWD OO TR

(U

k TOTAL

LABOR BREAKOUT FOR MONTH:

Individual Location

NEAL F KOLB
PATRICK C NEJAND

NEW YORK DISTRICT
NEW YORK DISTRICT

TOTAL LABOR:

PROGRESS REPORT

Page: 2
Date: 18-JUN-2013
Time: 13:09:48

§3,577.33
$0.00
Costs for Prior Month's Project Costs
Current Month Summary to Date

$977.67 $1,269,981.31 $1,270,958.98
$486.52 $550,708.86 $551,198.38
§0.00 $2,852.46 $2,852.46
$0.00 §0.00 $0.00
- $0.00 $0.00 §0.00
$0.00 $0.00 $0.00
$0.00 $0.0C $§0.00
$1,083.09 $2,864,856.73 $2,865,939.82
$2,550.28 $4,688,399.36 $4,690,949.64
$1,027.05 $1,232,365.45 $1,233,392.50
$3,577.33 $5,920,764.81 $5,924,342.14
Function Hours Labor Amount
SUPV CIVIL ENGINEER 4.00 $608.60
CIVIL ENGINEER 15.00 $1,885.64
19.00 $2,494.24

*********i*#******i****i****#***Q*******ﬂ*#**w***w**tq#**i**ﬁ*»*##ﬁ*********

*** END OF REPORT - 18-JUN-2013 ~ 13:09 - SID E3CEFMP1 #++

***\f*ti’t**t***i************l‘**********i***Wt*wJr**i***i*************ﬂ********




Progress Report for

EPA Region li
Cornell (OU2) Superfund Site Phase: Project Site
Site: . . ,
South Plainfield, NJ OU2 - Soils P: 908-769-1601
Bill No. : 58032146 IAG Number: DW96942166-01-0
IAG Award Date: 26 September 2008
IAG Expiration Date: 31 July 2015
Reporting From: To: EPA RPM: USACE TM:
Period:
01 May 2013 31 May 2013 Diego Garcia g 1';‘_’;‘8';'?7509
| 212-637-4947 )
Work Performed ¢ Building Demolition and Remedial Action for Soils Completed,
USACE » Corps awarded ARRA funded contract modification for LTTD on 26 August 09 for
Contract $ 6,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line tem 1101 to Sevenson Environmental
funded with the | Services, Inc. Sevenson’s Low Temperature Thermal Desorption (LTTD) contractor Maxymillian Technologies.
ARRA » Corps awarded ARRA funded contract modification for LTTD on 21
Appropriation December 09 for $ 24,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line Item 1102 to
(TAS: 68 9/0 8195 Sevenson Environmental Services, Inc.
) ) » Total ARRA contract awarded to date for Cornell OU2 Soils under Corps
Contract W812DQ-04-D-0023, D.O. #11 is $ 30,000,000. . v
USACE * General - The ARRA contract includes the excavation and handling of contaminated materials
Contractor work | within the excavation limits; the mobilization, start-up and operation of a Low Temperature Thermal
funded with the | Desorption (LTTD) unit; Engineering Services supporting the obtainment of necessary permits for
ARRA operation of the LTTD unit and the conducting of monitoring of the LTTD unit.
. e The final ARRA Progress Payment (payment # 34 ARRA Funding Amount= $507,551.00) was
Appropriation

(TAS: 68 9/0 8195)

processed on 16 December 2010. This payment was the Final ARRA payment for a cumulative
total of $30,000,000.00.

Meetings * As necessary as per direction of the USEPA RPM.
. .

Key Milestones e Award Date: 31 October 2008

Completed e NTP Date: 31 October 2008

¢ Pre-Construction Conference: 12 November 2008
s PreWork Conference: 10 December 2008
» Pre-Construction Safety Conference: 4 March 2009

* March 2009 - Sevenson Environmental Services (SES) issued a notice to proceed to their LTTD
subcontractor, Maxymillian for preparation of plans, permit equivalency documents and
procurement related to the LTTD unit.

*  April 2009 — Sevenson commenced excavation of contaminated soil at project site.

» May 2009 - Contractor completed switch to 100% renewable energy sources for site power through
the local utility (PSE&G).

» June 2009 - Sevenson and their Low Thermal Desorption Unit (LTTD) Maxymillian Technologies,
Inc. and ENSR submitted an equivalency permit application to the NJDEP.

* __August 2009 — Sevenson’s Low Thermal Desorption unit subcontractor Maxymillian Technologies,

10F 5




Progress Report for
EPA Region Il

Inc. commenced mobilization of plant equipment to the site.

August 2009 ~ Maxymillian.received a Permit Equivalency permit for their LTTD unit from the
NJDEP.

1 October 2009 — Sevenson commenced screening of excavated material for LTTD unit.
3 November 2009 — LTTD unit commenced 24 hr clean material testing.
9 November 2009 — LTTD unit commenced contaminated material treatment.

18 November 2009 — LTTD unit commenced 24 hour operations for treatment of contaminated
material.

16 November 2009 — Sevenson commenced loading and fransportation of debris with Haz-PCB
TSCA classification for disposal at EQ facility in Michigan. Maxymillian continued operating their
LTTD unit.

10 December 2009 — NJDEP provided Conditional approval of the LTTD Performance Test Plan.

11 December 2009 — USEPA Region 2 Administrator Judith Enck conducted a site tour and a press
event with local elected officials.

ARRA Award: 26 August 2009 for $ 6,000,000.
ARRA Award: 21 December 2009 for $ 24,000,000.
Total ARRA Award to date = $ 30,000,000.

The final ARRA Progress Payment (payment # 34 ARRA Funding Amount= $507,551.00) was
processed on 16 December 2010. This payment was the Final ARRA payment for a cumulative
total of $30,000,000.00.

Building Demolition and Remedial Action for Soils Completed.

20F5




Progress Report for
EPA Region Il
Projected Work
Narrative » Perform 1 year O&M storm water system started Oct 2012
¢ - Final Negotiation for Sevenson WVNs.
* Drafting OU2 Construction Closeout Report
* Remedial Action Report and Contract Closeout to be completed
¢ Files shipment scheduled with NARA,
Meetings e As necessary as per direction of the USEPA RPM.
. [
Key Milestones ¢ Completion of Projected work items noted above.
Forthcoming .
Technical e None
Issues: ‘
. Schedule Issues: e None A '
Funding: Estimate Cost At Completion: $80,600,000.00
MIPR to NWK % 82882646, E&DDC, A/E (Malcolm Pirnie) - $1,023.29 expended in May 2013 ;
Corps: M&S Fee %. 83366152/22332979 - $ 59.80 expended in May 2013
IAG Summary
USACE Direct Fund Cite - Total Amend Total IAG Date
$2,000,000 $14,000,000 $16,000,000 $16,000,000 26 Sep 08
$0 $30,000,000 $30,000,000 $46,000,000 1 May 09
ARRA Funds ARRA Funds
$1,000,000 $24,000,000 $25,000,000 $71,000,000 22 June 09
$1,100,000 {—) $1,100,000 ) $0.00 $71,000,000 8 June 10
$600,000 {--) $600,000 $0.00 $71,000,000 ~ 30Dec10
$1,760,000 (—)$1,760.000 $0.00 $71,000,000 12 Apr 11
$150,000 $6,950,000 $7,100,000 $78,100,000 16 Aug 11.
{(—) $610,000 $610,000 $0.00 $78,100,000 A 2 Feb 12
$100,000 $2,400,000 $2 500,000 $80,600,000 24 Aug 12
Expenditures
USACE
Funded Current Bill Previous Cum Remaining
Billed Funding
$6,100,000 $3,677.33 $5,920,764.81 $175,657.86
3CF5



Progress Report for
EPA Region I

Contract .
' Available Funding | Previous Cum, Estimated Estimated Total Estimated Remalning i
Funded Awarded Invoiced Accrued Invoice— | Accrued Through To Invoice ‘
March 2013 Invoiced through :
March 2013
$44,500,000 $41,462,004.61 $3,037,905.39 Eamings Through $0.00 Eamings Through Value through Invoicé
, Payment #57 Payment # 57 #57
{Aug 2012) (Aug 2012) $3,037,905.39
$41,452,466.30 . $41,452,466.30
$ 30,000,000 $30,000,000 © $0.00 Earnings Through $0.00 Eamings Through | Value through Invoice
ARRA Payment # 34 Payment # 34 #34
{Nov 2010) $30,000,000.00 $0.00
$30,000,000.00
Obligations Plan _
Contract Planned Date Actual Date Notes
W912DQ-04-D-00023/0011/0001 | $14,000,000.00 | 31 Oct2008 | $14,000,000.00 | 31 Oct 2008 Award

W912DQ-04-D-00023/0011/1101 | $6,000,000.00 | 26 Aug 2009 | $6,000,000.00 | 26 Aug 2009 ARRA Award
W912DQ-04-D-00023/0011/1102 | $24,000,000.00 | 21 Dec 2009 | $24,000,000.00 | 21 Dec 2009 ARRA Award

W912DQ-04-D-00023/0011/1103 | $9,909,483.61 | 24 Feb 2010 | $9,909,483.61 | 24 Feb 2010 Award
W912DQ-04-D-00023/0011/1104 | $5,00,000.00 | 10 Jun 2011 $5,00,000.00 | 10 Jun 2011 Award
W812DQ-04-D-00023/0011/1105 | $4,926,485.00 | 30 Nov 2011 | $4,926,485.00 | 30 Nov 2011 Award

Site History & IAG Scope of Work Summary

BACKGROUND: '

The Cornell Dubilier Electronics site is located at 333 Hamilton Boulevard in South Plainfield, New Jersey. During its years
of operation at the site (1936 to 1962), Cornell Dubilier Electronics, Inc. manufactured electronic parts and components,
including capacitors. It is reported that transformer oils were tested for an unknown period of time during plant operations. It
is alleged that during their operations, Cornell Dubilier Electronics, Inc. dumped material contaminated with polychlorinated
biphenyls (PCBs) and other hazardous substances directly onto site soils. The site is currently known as Hamilton Industrial
Park and is occupied by an estimated 15 commercial businesses. Through the years, numerous companies have operated
at the site as tenants. It is estimated that approximately 540 people reside within 0.25 miles of the site, and the nearest
residential homes are less than 200 feet from the site.

Overall Operable Unit 2 Soils Remedy includes:
¢ Excavation of contaminated soil containing PCBs at concentrations greater than 500 ppm and contaminated soils
that exceed New Jersey’s Impact to Groundwater Cleanup Criteria (IGWSCC) for contaminants other than PCBs;

* On-Site treatment of excavated soils amenable to treatment by Low Temperature Thermal Desorption (LTTD),

followed by backfilling of excavated area with treated soils;

» Transportation of contaminated soils and debris not suitable for LTTD treatment to an Off Site facility for disposal,
with treatment as necessary;
Instaliation of a multi-layer cap or hardscape; f
Installation of engineering controls; ;
Property restoration.

Implementation of institutional controls.

All miscellaneous activities to complete the above. :

ARRA funding will fund the excavation and handling of contaminated materials within excavation limits; the
mobilization, start-up and operation of a Low Temperature Thermal Desorption (LTTD) unit; Engineering Services
supporting the obtainment of necessary permits for operation of the LTTD unit and conducting monitoring of the

40F5




Progress Report for
EPA Region |l

[ LTTD unit.
Project Delivery Team
Name Responsibility
Diego Garcia RPM USEPA Remedial Project Manager

Eugene Urbanik, P.E.

New Jersey Area Engineer COR

Neal F. Kolb, P.E.

Resident Engineer Alt. COR

Patrick Nejand

* Project Engineer COR

Matthew Creamer

Project Engineer

"Ronny Hwee, P.E.

Project Engineer

Ken Maas Project/Technical Manager (NWK) '
Richard Gajdek, P.E. Project Manager
Heather Morrow Contract Specialist (NWK)
Shelley Thomas Contracting Officer (NWK)

R et Do

Name: Richard Gajdék, 917 790 8234

Date:

50F5 _
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ARRA

Site: Cornell OU2 - Soils

IA Number: DW96942166

IA Award Date: 05/01/2009

IA Expiration Date: 7/31/12015

Reporting Period: From: 01 May 2013 | To: 31 May 2013
Summary of USACE In-House Work Performed

USACE Reimbursable [ ¢  Perform 1 year O&M storm water system started Oct 2012

In-house work ¢  Final Negotiation for Sevenson WVNs.

reimbursed with the » Drafting OU2 Construction Closeout Report

Superfund . Rgmedigl Action Report anq Contract Closeout to be completed

. 4. * Files shipment scheduled with NARA

Appropriation (TAS:

68 20X 8145)

USACE Reimbursable

In-house work N/A

reimbursed with the

ARRA Appropriation
AS: 68 9/0 8195)

Summary of USACE Contractor Work Performed
N/A

USACE Direct » Remedial Action for Soils Completed.

Contractor work

funded with the

ARRA Appropriation

(TAS: 68 9/0 8195)
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Report Date: 09/22/2015 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTS)

Interagency Agreement (IA) No. DW96942166

Invoice No. 58032146

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $3,577.33

Total Invoice Amount: $3,577.33



Report Date: 09/22/2015

VENDOR CODE:
NAME:

APPROVED BY:
DESCRIPTION:
VOUCHER TYPE:
AGREEMENT #:

SCHD FISC YR:
VOUCHER DATE:
SCHD DATE:

CLOSED DATE:
SUBMITTING SFO:
AGENCY HEAD APRVL:
COMMENTS TO PRINT:

Page 1 of 1

SCORPIOS Proof of Payment

278348

TRANS CODE: PV

U.S. ARMY CORP OF ENGINEERS

CONVERSION
C

2013
06/17/2013
06/26/2013
06/26/2013
27

SCHD CAT:

DW96942166 58032146 E3

CHECK TYPE:

SCHD TYPE: C

VOUCHER NO: 58032146

NO CHECK DISB FLAG: C
PROMPT PAY TYPE:

D. O.: KCO00

SCHD NO: AVC130210

VOUCHER AMT: 3,577.33
HOLDBACK AMT: 0.00
CLOSED AMT: 3,577.33

OUTSTANDING AMT:
IN TRANSIT AMT: 0.00

DIRECT DISB NUMBER:

FY: 2013 SCHEDULE CAT: SCHEDULE TYPE: C SCHEDULE NUMBER: AVC130210
INDICATORS - TREASACT: C POST TREASACT: T POST DETAILS: T EXP: F
PAYMENT VOUCHER SITE PAYMENT CHECK
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER
278348 PV B3000735408 1 02Gz 3,577.33 01526259

SCORPIOS POP report format updated May 2013

BACKOUT: F
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